

RELEVANT INFORMATION



SUBJECT: CONCESSION CONTRACT AMENDEMENT

DATE: AUGUST 17, 2016

In compliance with the duties of disclosure of relevant information, Construcciones El Condor S.A., informs that by means of Additional No. 7 to the Concession Contract 006 - 2015, the scope of the project was modified and the no installation of Urumita and Cuestecita toll stations was agreed.

The amendment includes a value variation, for a value of COP \$1.146.726.444.737, December 2013 (month of reference)

Similarly, the financial closing minimum amount and the equity contributions were reduced to COP \$135.664.602.041 (month of reference) and COP \$102.707.034.423 (month of reference) correspondingly.

