

# RELEVANT INFORMATION



**MATTER:** RELEVANT CONTRACT'S AMENDMENT

**DATE:** AUGUST 8, 2018

In compliance with the legal provisions in force and especially in compliance with the provisions of Article 5.2.4.1.5 of Decree 2555 of 2010, we inform that we were notified today about the execution of the amendment No. 2 to the contract entered into and between Carbones de la Jagua S.A. and C.I. Prodeco S.A. (the "Contracting Parties") and Construcciones El Cóndor S.A. (the "Contractor") for the "execution of internal pavement repair works of La Jagua mine, Calenturitas mine, vía la Jagua de Ibirico - La Loma (Cesar) to the entrance to the Calenturitas Mine and the paving of the vía de la Ye de el Hatillo to the national road" increasing the value of the contract from \$28,359,305,083 to \$28,462,307,589 before VAT and increasing the term from 12.5 months to 14 months.

The execution of this contract was reported as relevant on June 12, 2017 as well as the amendment No. 1 on November 23, 2017.

