

RELEVANT INFORMATION



SUBJECT: RELEVANT CONTRACT MODIFICATION

DATE: FEBRUARY 09, 2022

In compliance with the legal provisions in force, we inform to the market that Amendment No. 4 to the EPC contract entered into on December 15, 2017, between Concesión Ruta al Mar S.A.S., (the "Contracting Party"), and Construcciones El Cóndor S.A., (the "Company"), was signed. The purpose of the mentioned contract was the construction, rehabilitation, and improvement of the highway system for the Antioquia - Bolívar connection.

This Addendum was subscribed in order to modify the method of payment of the Contract, allowing the Company to receive in advance the payment for retention in guarantee up to a value of fifty billion pesos (\$50,000,000,000). In exchange for said release of resources, the Company must deliver a bank guarantee in favor of the Local Guarantee Agent, which must be equivalent to the value of the release request.

