

RELEVANT INFORMATION



SUBJECT: CONTRACT'S AMENDMENT

DATE: JULY 7, 2016

In compliance with the duties of disclosure of relevant information, CONSTRUCCIONES EL CONDOR S.A., informs the subscription of Additional No. 3 to Contract No. 004 of May 5, 2015 executed between NATIONAL INFRAESTRUCTURE AGENCY (ANI) and CONCESION VIAL DE LOS LLANOS S.A.S. for performing the "*studies, designs, financing, construction, operation, maintenance, social, real state and environmental management, regarding the following items: i) Corredor Granada – Villavicencio – Puerto López – Puerto Gaitán – Puente Arimena ii). Anillo Vial de Villavicencio y Accesos a la Ciudad*", in order to extend the term for accreditation of financial closure from 365 to 540 days.

Legal basis: Decree 2555 of 2010.



@C_ElCondor

www.elcondor.com