

RELEVANT INFORMATION

SUBJECT: *AMENDMENT OF THE CONTRACT 1803, 2013*

DATE: *DECEMBER 3, 2014*

The contract number 1803 of 2013, held between INSTITUTO NACIONAL DE VÍAS - INVIAS- and CONSTRUCCIONES EL CÓNDOR S.A was amended. The object of the contract is “improvement and rehabilitation of the road Dabeiba – Santa Fe de Antioquia, in the Department of Antioquia”.

The purpose of the amendment is to add the value of the initial contract in \$ 5,537,900,000 COP, to attend 6 critical areas between Dabeiba PR0 to PR107, the rehabilitation of the road between PR34 Uramita and PR43 in the area of Chorodó bridge (entrance to Frontino), and maintaining of the road between PR66 Cañasgordas and PR87 Buritica.

It was agreed to extend the contractual deadline until December 27 of 2014.

The total value of the contract is \$ 60'319.691.482 COP

This contract increases the backlog of Construcciones El Cóndor S.A. in \$ 60'319.691.482 COP.

