

RELEVANT INFORMATION

SUBJECT: CLARIFICATION - RELEVANT CONTRACT MODIFICATION

DATE: NOVEMBER 26, 2021

In compliance with the legal provisions in force, we inform to the market that Amendments No. 2 and No. 3 to the EPC contract entered into on December 15, 2017 between Concesión Ruta al Mar S.A.S., (the “Contractor”), and Construcciones El Cóndor S.A., (the “Contractor”), were signed. The purpose of the mentioned contract was the construction, rehabilitation, and improvement of the highway system for the Antioquia - Bolívar connection.

In accordance with the new conditions of the EPC Contract, the main elements of the modification are the following:

The value of the EPC Contract is increased by COP \$ 23.539.393.228, corresponding to the greater length in Functional Units 7.2 (Coveñas Variant) and 7.3 (Lorica Variant) of the Antioquia - Bolívar project and the New Works Functional Unit 6, which correspond to a greater length of intervention in the improvement of Functional Unit 6.3 (Coveñas - Tolú), as it was previously agreed between the Ruta al Mar S.A.S Concession and the National Infrastructure Agency. In accordance with the foregoing, the new value of the contract is COP \$ 1,362,427,805,347 without VAT.

This Contract already has an approximate progress of 79%, and Functional Units 1, 3, 4, 5 have been delivered, partially Functional Units 2, 6, 7 and 8, and the works schedule is being met to satisfaction.

