

RELEVANT INFORMATION



MATTER: CONTRACT EXTENSION

DATE: JULY 28,2017

In compliance with existing laws, especially in view of the provisions of Article 5.2.4.1.5 of Decree 2555 of July 15, 2010, we reported the execution of extension No 1 of the contract between Instituto Nacional de Vias and the Company for the “*improvement, maintenance and rehabilitation of Corredor Vial Riosucio - Belen de Bajira – Caucheras, Choco Department –Antioquia Department*”, for two (2) additional months, for a total length of twenty-nine (29) months, which expire on September 18, 2017.

The execution of this contract was reported as relevant information on June 22, 2014. The contract has a value of COP \$ 79,849,205,596.

